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• Discussion of Agency Agency Key Concerns 

• Comment resolution 

• Timeline 

• Next steps 
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Comments Received 

• Metal Debris Reef I Metal Slag Areas Draft Work Plan 
(issued February 18) · 

- RWQCB (received March 31) 

- DHS (received April 11) 

- EPA (received April 14) 

• PCB Hot Spot Soil Excavation Draft Work Plan 
(issued February 25) 

- RWQCB (received April 1) 

- EPA (received April 12) 

-DHS (received April 12) 

- DTSC (received April 21) 

• IR-02 Northwest and Central (issued March 9) 
- RWQCB (received April 5) 

- Comments are due April 25 
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Agency Key Concerns - MOR and MSA 

• Sampling for non-radioactive contaminants. 

• Request for use of "armor rock" for shoreline protection and reduce 
habitat for rats. 

• Request for water quality sampling location to be within 20 feet from 
silt curtain. 

• Sampling of dissolved metals for water column monitoring as part of 
proposed sampling analysis (inside and outside of siltcurtain). 

• Impacts to wetlands, monitoring plan for wetlands, and wetland 
scientisUbiologist with expertise in wetlands reconstruction. 

• Request for limited trenching beyond the excavation boundary to 
verify extent of waste. 
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Agency Key Concerns - MDR and MSA 

Sampling for non-radioactive contaminants at excavation 
limit. 

- The Navy will add post-excavation characterization 
sampling for non-radioactive constituents for the 
bottom and sides of the excavation. 

Agency Key Concerns - MOR and MSA 

Request for investigation concerning use of "armor rock" 
for shoreline protection and habitat for rats. 

- Armor rock will be used. 
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Agency Key Concerns - MDR and MSA 

Request for water quality sampling location to be 
within 20 feet from silt curtain. 

- OPEN DISCUSSION 
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Agency Key Concerns - MDR and MSA 

Request for sampling of dissolved metals for water column 
monitoring. 

- A dissolved metals sampling protocol will be included 
in the Draft Final Work Plan. Water quality samples for 
dissolved metals will be collected when water quality 
samples for radioactive analytes are collected. 
Background samples to establish baseline will be 
collected prior to commencement of excavation 
activities. 
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Agency Key Concerns - MOR and MSA 

Impacts to wetlands, monitoring plan for wetlands, and 
wetland scientist/biologist with expertise in wetlands 
reconstruction 

- A stand alone Wetland Mitigation and Monitoring 
Plan, which will include maps, is being created to 
ensure that there will be no net loss of wetland 
acreage and no net loss of wetland value. 
The mitigation plan includes monitoring and 
performance criteria. 

- A project wildlife biologist has been identified in the 
EPP and will be added to all contact lists. 

Agency Key Concerns - MOR and MSA 

Request for limited trenching beyond the excavation 
boundary on the offshore side of the excavation. 

- Limited trenching at MOR and MSA will be performed 
beyond the boundary of the excavation. This 
trenching will be conducted to confirm the results of 
the geophysical surveys and ensure that the metal 
slag and debris does not extend beyond the current 
excavation limits. 
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Agency Key Concerns - PCB Hot Spot 

• Request for additional detail or reference of specific 
agreement concerning the 3,500 ppm total-TPH goal. 

• Concern about the 100 ppm PCB goal. 

• Discussion on excavation boundary. 

• Request for clarification on whether the Navy's intent is 
to obtain free release of the site. 

Agency Key Concerns - PCB Hot Spot 

Request for additional detail or reference of specific 
agreement concerning the 3,500 ppm total-TPH goal. 

- Cleanup goal will be corrected to read 3,500 ppm 

- The Draft Final Work Plan will be corrected to reflect 
the actual parties of the agreement. 
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Agency Key Concerns - PCB Hot Spot 
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Concern about the 100 ppm PCB goal. 

- The cleanup goal was adopted based on 40 CFR (part 
761) - Disposal of Polychlorinated Biphenyls (PCBs), 
which states that PCBs " ... may remain at a cleanup 
site at concentrations> 25 ppm and :5 100 ppm if the 
site is covered with a cap meeting the requirements of 
paragraphs (a) (7) and (a) (8) of this section." 

• This will enable evaluation of a cap in the Parcel E and E-2 
Feasibility Studies. 

•Will require revisiting the site if an alternate remedy is 
selected. 

Agency Key Concerns - PCB Hot Spot 

Discussion on excavation boundary. 

- The time-critical removal action of PCBs is 
not intended to be parcel-wide. The intent of 
the removal action is to clean up PCBs that 
may be potential historic source areas to 
Parcel F (Battelle, 2005). 

7 



Agency Key Concerns - PCB Hot Spot 

Request for clarification on whether the Navy's intent 
is to obtain free release of the site. 

- The Navy does not intend to propose free release 
of the site. 

• Request that soils exceeding appropriate screening 
concentrations for non-radiological contamination not be 
reused for site restoration. · 

• Request for clarification on how sandblast grit will be 
recognized during investigation. 

.. 
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Agency Key Concerns - IR-02 NW & Central 

Request that soils exceeding appropriate screening 
concentrations for non-radiological contamination not be 
used for site restoration. 

- Soil screened for radioactivity will be placed back into 
the excavation and covered with a minimum of 3-foot 
layer of clean fill (ecologically protective). 

• Non-rad contaminant levels consistent with remainder of Parcel E 

- Remedy selection will be site-wide 

• Soil will be characterized and backfilled in order of removal 

- Navy will remove all debris, sandblast grit, and free product as 
encountered 

- To address concerns related to dissolution, expand and refine 
groundwater monitoring network 

"" Agency Key Concerns - IR-02 NW & Central -=~------~----.. -~,.,.,..,..-,·~- ..... ..,......,..,.,_ __ ,: 
Request for clarification on how sandblast grit will be 
recognized during investigation 

- The site will be excavated on a 50 x 50 foot grid to 
facilitate identifying and segregating sand blast waste 
and debris for offsite disposal 

• A spotter will be used during the excavation work. The 
spotter will be trained in the recognition of sandblast grit as 
well as underground utilities. If the spotter or other site 
personnel recognize sandblast grit, the material will be 
segregated and sampled for radioactive contamination. 
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Timeline Parcel E Removal Action Projects 

Metal Debris Reef/Metal Slag Areas 

Mob Excavate, Backfill, Restoration 

8 Apr lJun 1 Nov 

PCB Hot Spot 

Restoration 
Mob Excavate, Backfill 

I I 
11 Apr 12 May 1 Jul 7 Jul 

IR-02 Northwest and Central 
Restoration 

Mob Excavate T~"I 
25 Apr 26 May 12 Sept 19 Sept 26 Sept 
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• Issue RTCs and Draft Final work plans for all three 

removals. 

• Begin field work at PCB Hot Spot and IR-02 

Northwest and Central on May 12, 2005. 

• Begin work at Metal Debris Reef and Metal Slag 

Area June 2005. 

. ' ... 
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